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October 2018 
    

PARKS ANNUAL OPERATION AND MAINTENANCE PLAN 

Project Scope  Develop an annual operation and maintenance plan for Alvin’s parks system, including 

provisions for regular physical condition assessments of grounds and facilities, 

equipment safety inspections, maintenance scheduling and personal tracking and 

funding and resource assessment.  

 

Background/Community 

Value  

Items 9 and 14 from the 2035 Comp Plan help create standardized criteria of 

maintenance and improvements of parks to enhance neighborhood viability. To 

illustrate, “item 9” encourages staff to focus on park and recreation improvements as a 

means for elevating neighborhood viability.  Also, “item 14” directs staff to develop a 

park standards manual that outlines equipment standards (types and finishes), 

branding guidelines, and design requirements so that the Alvin park system maintains a 

consistent level of quality, maintenance and aesthetic appeal. By developing a park 

standards manual that outlines equipment standards (types and finishes), branding 

guidelines, and design requirements, the Alvin park system will maintain a consistent 

level of quality, maintenance, and desirable aesthetic appeal. This will help sustain and 

improve the quality, condition and attractive appearance of public areas and facilities 

within our community. 

 

 

 

Team Leader and 

Members  

Dan Kelinske, Parks & Rec. Dir., Team Leader;  Javier Lopez, Park Operations Manager; 

Michelle Nesrsta, Recreation Manager; Dwight Rhodes, Chairperson Parks and 

Recreation board.  

Quarterly 

 Updates  

Due by 9/29/2016 Due by 12/29/2016 Due by 03/30/2017 Due by 06/29/2017 

Host team meeting 

in December, once 

Park Standards 

Manual is 

completed to 

begin information 

gathering, establish 

processes and 

overall plan outline. 

Awaiting initial draft 

of standards 

manual. Will host 

initial meeting by 

January 25th utilizing 

draft Park 

Standards Manual 

as a guide. 

Now that final draft 

of Parks Standard 

Manual is 

complete, will now 

host initial meeting 

June 2017 

Parks Standard 

Manual adopted 

by Council on 6-15-

17. Host initial 

meeting utilizing 

Park Standards 

Manual as a guide 

by August 2017 

Quarterly 

Updates 

Due by 09/28/2017 Due by 12/28/2017 Due by 03/29/2018 Due by 06/28/2018 

Conference call 

scheduled for 11-29 

to explore 

outsourcing draft 

plan. 

Received proposal 

from KKC.  Currently 

identifying funding 

source.  If 

approved, this 

would be a 4-

month process. 

Project on hold, 

pending funding. 

New Operations 

Manager hired on 

6-25-18 to move 

plan forward. Next 

task is to organize 

contents of plan 

Quarterly Updates Due by 09/27/2018 Due by 12/27/2018 Due by 03/27/2019 Due by 06/27/2019 

Parks Director 

moved the team 

meeting to 

organize contents 

of plan to October 

2018 
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WALKABILITY 

Project Scope  Improve the walkability of neighborhoods with the installation of sidewalks concurrent 

with all new development and rehabilitation or construction of construction of new 

sidewalks in the older neighborhoods, particularly adjacent to schools and parks.  

Sidewalks at the following locations are currently being designed:  Willis St. (north side 

between Gordon and Hardie), Gordon St. (west side in front of Kibbe Realty), Sealy St. 

(south side between Gordon and Hardie), Hardie St. (east side mid-block to Sealy), 

Willis St. (south side between Second and Hood), Second St. (west side between Sealy 

and the Mustang Bayou Bridge), and E. House St. (south side between Hassen 

Elementary and La Quinta Inn). 

 

Background/Community 

Value  

Provide safe areas to walk in and around the older sections of town where 

pedestrians are frequently observed. 

Team Leader and 

Members  

Michelle Segovia, City Engineer, Team Leader; Brian Smith, Public Services Director 

 

 

 

Quarterly 

 Updates 

Due by 9/29/2016 Due by 12/29/2016 Due by 03/30/2017 Due by 06/29/2017 

Project Areas 

currently being 

surveyed to identify 

right-of-way. 

 

 

Survey work  Survey work to 

continue through 

mid-April and begin 

design. 

4-15-17 Project 

areas have been 

surveyed to identify 

right-of-way. Now 

finishing design and 

preparing bid 

package 

Quarterly  

Updates 

Due by 09/28/2017 Due by 12/28/2017   

Bid package sent 

out and bids were 

opened on 9-12-17. 

Going to Council 

on 10-19-17 for 

approval. On 10-19-

17, Council 

approved the 

project in the 

amount of 

$299,038.59  

This project will 

continue from year 

to year, was moved 

to the CIP, and will 

be tracked there 
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MAJOR THOROUGHFARE PLAN PHASE II 

Project Scope  Klotz Associates in conjunction with City Staff is currently working on Phase II of this two 

phase Thoroughfare Plan Update which includes the preparation of an Implementation 

Plan with cost estimates, a Capital Improvements Program (CIP), and the development 

of funding options including Transportation Improvement Program (TIP) submittals to the 

Houston Galveston Area Council (HGAC) and is scheduled to be complete March 15, 

2018. 

 

Background/Community 

Value  

The Thoroughfare Plan Update was identified as a near term (less than two years) 

project in the 2035 Comprehensive Plan. The Thoroughfare Plan benefits the 

community by establishing a plan for future roadway projects that will increase mobility 

and ease traffic congestion as the City continues to grow 

 

Team Leader and 

Members  

Michelle Segovia, City Engineer, Team Leader; David Balmos, Project Manager Klotz 

Associates; Brian Smith, Public Services Director 

Quarterly 

 Updates  

Due by 9/29/2016 Due by 12/29/2016 Due by 03/30/2017 Due by 06/29/2017 

David Balmos to 

submit draft of the 

Implementation 

Plan by 12/31/2016. 

 

 

 

 

Draft 

Implementation 

Plan submitted. 

Now working on 

cost estimates and 

prioritization to be 

submitted as part 

of a manageable 

Capital 

Improvements 

Program (CIP) 

A prioritized list of 

projects is to be 

submitted by the 

end of April 2017. 

6-15-17 Completed 

draft project list 

with preliminary 

project cost 

estimates. 

Quarterly 

Updates 

Due by 09/28/2017 Due by 12/28/2017   

Beth Shelton with 

RPS Klotz presented 

plan to Council on 

8-3-17. Next goal is 

to Submit project 

applications for 

Transportation 

Improvement 

Program (TIP) 

funding through the 

Houston Galveston 

Area Council 

(HGAC) by 3-15-18 

This project was 

moved to the CIP, 

and will be tracked 

there 
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DOWNTOWN IMPROVEMENTS  

Project Scope  Create a distinct identity of Downtown, including forming an identifiable edge to the 

district with monuments and gateway treatments at the entries from each direction 

(particularly along Business 35 at the northern and southern entries and Sealy street 

from the west and House street for the east), along with unifying design elements, such 

as unique signage and banners, landscaping decorative lighting, street and 

sidewalk/crosswalk patterns and other unique urban design treatments.  

 

Background/Community 

Value  

Through citizen’s input and initial analysis of downtown Alvin, a framework from which 

to envision a revitalization has been established. The analysis provided an objective 

view of the study area from varying scales. Both strength and weaknesses were 

revealed. The Downtown Improvement Task Force’s feedback helped bring us closer to 

discovering Downtown Alvin’s full potential.  

Team Leader and 

Members  

Larry Buehler, Economic Development Dir, Team Leader; Priya Bhakta, Convention 

Visitor Bureau  

 

 

Quarterly 

 Updates  

Due by 9/29/2016 Due by 12/29/2016 Due by 03/30/2017 Due by 06/29/2017 

Vision and Next 

Steps were 

presented to City 

Council. Currently 

reviewing current 

task force and 

seeking potential 

new members and 

identifying projects. 

 

Henry Dillmann, 

Kathy Hermann, 

Paul Stanton on 

board, seeking 

other new 

members. New 

EDC Employee 

started January 3rd, 

brought up to 

speed. Staff 

reviewing the Texas 

Main Street 

Program, the Texas 

Downtown 

Association, and H-

GAC resources to 

discuss with the 

group. 

LED lights on top of 

buildings in design 

and 

implementation. 

Engineering 

designing 5 new 

decorative street 

lights. 

2nd Annual Art Walk 

on May 6th  

2 locations selected 

for temporary 

bump-outs. 

Downtown grant 

program launched. 

1. LED lighting not 

moving forward 

due to owner of 

private buildings 

not participating, 

looking at 

alternative options. 

2. Bump-outs will 

not be done due to 

traffic pattern 

concerns relating 

to TxDOT Business 

35 highway. 

3. Parking solutions 

presentation given 

to Council on 6-15-

17 for FY 18 budget 

consideration. 

4. Engineering hired 

consultant who is 

designing initial 9 

decorative street 

lights and up to 13 

with phasing 

option. 

5. Sidewalk on Willis 

from city hall to 

Stanton’s Center 

under design for 

bidding. 

6. 47 businesses 

mailed grant 

information. Three 

have verbally 

expressed interest 

in applying. 

Quarterly 

Updates 

Due by 09/28/2017 Due by 12/28/2017 Due by 03/29/2018 Due by 06/28/2018 

Dumpsters at the 

library moved to 

New meter and 

LED lights installed 

Repairs completed 

to globe and 

Contract let for 9 

new decorative 



5 

grass between 

parking lot and 

Depot Centre Blvd. 

to open up 3 

parking spaces. 

Public parking signs 

installed at City Hall 

parking lots and in 

parking lot at 

southeast 

intersection of 

Gordon St. and 

Sealy St. 

New concrete pole 

and street light 

installed on Sealy 

St. across from City 

Hall. 

Electrical engineer 

has been hired to 

design all 13 

decorative street 

lights – will go out 

for bid following 

review. 

Sidewalk project to 

begin construction 

in upcoming 

quarter 

Yarn-bombing 

installation 

removed. 

Meeting with the 

Stanton’s to discuss 

building 

improvement and 

marketing 

opportunities. 

to light interior of 

city-owned parking 

lot at the southeast 

corner of the 

Gordon St. and 

Sealy St. 

intersection. 

Downtown Business 

Improvement 

Grant application 

received, 

reviewed, and 

approved for a 

new covered patio 

at the Gordon 

Street Tavern.  

Engineered plans 

received on 

12/04/17. 

Original National 

Oak Park parking 

lot located at E. 

Sidnor St. and 

Depot Centre Blvd. 

intersection re-

paved and re-

striped. 

Decorative street 

lighting meeting 

held between city 

staff, electrical 

engineer, and 

LESCO 

representative to 

determine full 

scope of project.  

Revisions to 

engineered 

drawings are 

ongoing, and will 

be reviewed upon 

completion.  

Bidding for the 

project is expected 

in the next quarter 

with construction 

soon to follow.   

Sidewalk project 

bid awarded to 

McCrory-CTI 

Services.  Contract 

will be initiated on 

01/03/18. 

parking lot lights at 

the Alvin Public 

Library. 

Staff reviewed 

modified 

specifications from 

LESCO on 02-07-18 

and are sending to 

electrical engineer 

for minor 

adjustments.  

Anticipated return 

time from electrical 

engineer is 2-3 

weeks.  Staff will 

review updated 

lighting 

specifications, 

taking 

approximately 2 

more weeks.  Upon 

approval, staff will 

solicit bids for the 

project, which will 

take between 6-8 

weeks.  Once a 

contractor is 

selected, a pre-

construction 

meeting will be held 

to determine 

contractor 

availability and start 

date.  The bid will 

be for 9 new 

decorative street 

lights along Willis 

Street between 

Gordon Street and 

Taylor Street.  An 

alternate bid for 4 

additional street 

lights around city 

hall along Hood 

Street (2 lights) and 

Hardie Street (2 

lights) will also be 

solicited. 

Renovations 

completed and 

certificate of 

occupancy issued 

to Gordon Street 

Tavern on 03-14-18.  

All necessary 

paperwork 

submitted, 

reviewed, and 

approved.  

Reimbursement 

payment was issued 

to H&S Dillmann, 

street lights along 

Willis Street 

between Gordon 

Street and Taylor 

Street, early 

October 

completion date. 

 

FY18 Downtown 

Grant awarded to 

Corey’s Kitchen 

(new food 

establishment) at 

319 West Willis 

Street for projects 

totaling $36,000 

($18,000 match). 

Project complete. 

 

New sidewalks 

continue down 

Willis Street to 

Second Street. 

 

Stanton’s Retail 

Center painted the 

front of their center 

to help in 

downtown 

renovations. 
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Inc. on 03-28-18.  

Local businesses 

used for the project 

include:  McCoy’s 

Building Supply, 

Helpenstihl 

Construction, TDEC, 

Inc., Home Depot, 

Wendel’s Tool 

Repair, and Patco 

Hardware and 

Lumber. 

Downtown 

Incentive Grant 

review committee 

met on 03-05-18 to 

review an 

application 

received by Corey’s 

Kitchen to 319 West 

Willis Street.  

Application was 

approved for 

projects totaling 

$36,000 ($18,000 

match from the City 

of Alvin) and 

acceptance letter 

issued to Corey 

Scopel for 

improvements to 

include new 

plumbing for water 

and wastewater, 

new electrical for 

property lighting, 

construction and 

installation of 

restrooms, new 

perimeter fencing, 

new business 

signage, 

landscaping, and a 

new driveway. 

New sidewalk being 

installed on Depot 

Centre Boulevard 

on 03-08-18.  

Contractors are 

expected to begin 

the remaining 

downtown sidewalk 

portions following 

the completion of 

the sidewalk on 

Depot Centre 

Boulevard. 

Quarterly Updates Due by 09/27/2018 Due by 12/27/2018 Due by 03/27/2019 Due by 06/27/2019 

Brick paver 

sidewalks 

completed along 
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Willis Street, Hardie 

Street, Sealy Street 

and Gordon Street. 

 

Nine (9) new 

decorative street 

lights installed 

along Willis Street 

between Gordon 

Street and Taylor 

Street.  TNMP 

contacted to 

activate lights. 

 

FY18 Downtown 

Grant awarded to 

Stanton’s Shopping 

Center at 219 North 

Taylor Street for 

projects totaling 

$3,775.93 ($1,887.97 

match). The grant 

approved the 

installation of nine 

(9) new LED lights 

atop Stanton’s 

Shopping Center to 

illuminate the 

parking lot.  Project 

complete. 

 

FY18 Downtown 

Grant awarded to 

Fade Stop Barber 

Shop at 221 West 

Sealy Street for 

projects totaling 

$4,200 ($2,100 

match). The grant 

approved the 

installation of a 

new LED lit wall sign 

on the front of 

Fade Stop Barber 

Shop.  Project 

complete. 

 

FY18 Downtown 

Grant awarded to 

Tommaso’s Italian 

Restaurant at 507 

North Gordon 

Street for projects 

totaling $2,679.18 

($1,339.59 match). 

The grant 

approved the 

installation of five 

(5) new LED lights 

mounted atop 

Tommaso’s Italian 
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Restaurant and 

their pole sign to 

illuminate the 

parking lot.  Project 

complete. 

 

FY19 Downtown 

Grant awarded to 

Fade Stop Barber 

Shop at 221 West 

Sealy Street for 

projects totaling 

$6,100.00 ($3,050.00 

match).  The grant 

approved the 

expansion of a 

window on the 

front of the building 

to allow for passing 

vehicles and 

pedestrians to see 

inside of the barber 

shop.  Project 

ongoing. 

 

FY19 Downtown 

Grant awarded to 

Jodie’s Hair Center 

at 104 South Hood 

Street for projects 

totaling $1,880.00 

($940.00 match.  

The grant 

approved the 

replacement of the 

front door to 

Jodie’s Hair Center, 

and is the first 

phase of 

renovations that 

are to include new 

fencing, a new 

awning, parking lot 

resurfacing and an 

exterior paint job of 

the building. 

Project ongoing. 
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DEVELOPMENT OF BLUE TRAILS  

Project Scope  Develop a “Blue Trails” concept plan and trail network that establishes the Mustang 

Bayou waterways as a key addition to the larger Alvin Trails Network and capitalizes on 

local resources as a means of tourism, education, research and recreation 

 

Background/Community 

Value  

This goal was adopted into the City’s comprehensive plan.  The City Council 

provided funding in the FY2018 budget to conduct a study. 

Team Leader and 

Members  

Dan Kelinske, Parks and Recreation 

Quarterly 

 Updates 

Due by 12/29/2017 Due by 3/29/2018   

Initial call with 

consultant to 

discuss scope of 

services 11-29-2017. 

 

 

 

This project was 

moved to the CIP, 

and will be tracked 

there 

  

 

 

REVISION TO PARKLAND DEDICATION FEES IN LIEU 

Project Scope  Revise parkland dedication fees in lieu and development ordinance to establish a fund 

to allow for community park dedication and subsequent fund allocation so that the City 

might have more opportunities to acquire larger parcels of land. This will benefit a larger 

service area rather than solely requiring dedication within dedication “zones”.  

Background/Community 

Value  

This goal was adopted into the City’s comprehensive plan.  By completing this 

goal, the current quadrants which were established to limit the area where 

parkland dedication funds could be spent based on area of fee collection 

would be eliminated.  By eliminating the quadrants, future parkland dedication 

funds would be available for use throughout the City.  

Team Leader and 

Members  

Dan Kelinske, Parks and Recreation 

Florence Chappa - Finance 

Diane Harper - Legal 

Quarterly 

 Updates 

Due by 12/29/2017 Due by 3/29/2018   

Hold team meeting 

to review draft of 

changes to Ord. 06-

U and establish 

mechanism to 

“freeze” existing 

funds within 

quadrants 1-4 

 

 

1/3/2018 - Park 

Board discussed 

and recommended 

approval of 

Ordinance 18-C 

revision of parkland 

dedication fees in 

lieu. 2/15 -City 

Council approved 

Ordinance 18-C. 

Project Completed 
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REGIONAL DETENTION 

Project Scope  Form a target-area capital investment program focused on infrastructure 

improvements within at-risk neighborhoods.  

Background/Community 

Value  

This goal was adopted into the City’s comprehensive plan.  By completing this 

goal,  

Team Leader and 

Members  

Michelle Segovia – City Engineer 

Quarterly 

 Updates 

Due by 12/29/2017 Due by 3/29/2018   

 

 

This project is 

addressing 

drainage for at risk 

neighborhoods, 

was moved to the 

CIP, and will be 

tracked there 

  

 

TREES WITHIN CITY RIGHT OF WAY 

Project Scope  Address trees in all new residential developments in relationship to street and utility 

placement to avoid problems 

Background/Community 

Value  

This goal was adopted into the City’s comprehensive plan.  By completing this 

goal, it will avoid problems within utility placement as the street trees grow. 

Team Leader and 

Members  

Michelle Segovia – City Engineer 

Quarterly 

 Updates 

Due by 09/29/2016 Due by 12/29/2016   

Team to approve 

final draft of tree 

ordinance. 

Recommend 

removal of 

residential new 

construction from 

ordinance following 

CPC review. 

Team approval of 

final draft of 

ordinance. 

CPC review 

completed and 

City Council 

approval 

completed. 

Project Completed 

  

 

PRO-ACTIVE CODE ENFORCEMENT 

Project Scope  Employ a pro-active code enforcement strategy that first offers helpful assistance to 

property owners in complying with municipal codes rather than a punitive approach, 

so that enforcement resources may be targeted to the worst areas and offenders. 

Background/Community 

Value  

This goal was adopted into the City’s comprehensive plan.  By completing this 

goal, Code Compliance will provide assistances and education before a 

punitive approach.  

Team Leader and 

Members  

Brian Smith – Public Works Director 
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Quarterly 

 Updates 

 Due by 3/29/2018 Due by 6/28/2018 Due by 9/27/2018 

 

 

Management 

Assistant (MA) is 

researching the 

process and 

procedures of 

Code Compliance.  

MA spent time 

inside the 

department and 

out in the field, now 

exploring new 

options  

 

Project was 

delayed during this 

quarter while Code 

Compliance was 

down to one staff 

member. Project is 

continuing now 

that staffing level is 

back to normal.  

 

 


